uBooNE Reconstruction - Milestone #11261
Milestone # 11262 (Resolved): March production reconstruction
Track finding and fitting improvements
12/20/2015 01:49 PM - Erica Snider

Status: Closed
Priority: Normal
Assignee:
Category:

Target version:

Start date:
Due date:
% Done:

Estimated time:

12/20/2015
03/01/2016
100%

0.00 hour

Description

Teach track finding and fitting to understand how to understand gaps.

Fix 3D seed-finding for interplane timing.
Integrate projection matching algorithm for tracks
Track re-fit algorithm

Define tracking algorithm interfaces. (Core LArSoft deliverable)

Subtasks:
Task # 11264: Understand and fix broken track issue from Track3DKalmanTrack Closed
Task # 11266: Fix 3D seed finding that is used as input to TrackKalman3D tracks Closed
Task # 11267: Fully integrate projection matching track algorithm Closed
Task # 11268: Define and implement track fitting interface using Kalman fit as first im... Closed
Task # 11269: Define high-level and internal interfaces for tracking Closed
Task # 11265: Make PMATrackMaker respect gaps due to bad hits Closed
History
#1 - 12/20/2015 01:55 PM - Erica Snider
- Parent task set to #11262
#2 - 08/02/2016 01:40 PM - Tracy Usher
- Status changed from New to Closed
The subtasks have all been closed with respect to Neutrino 16 goal, to be superseded by new set of goals.
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